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PREFACE 

The United States Agency for International Development (USAID) Land Reform in Afghanistan Project 

(LARA Project) is managed by Tetra Tech ARD under USAID  Contract No. 306-C-00-11-00514-00, 

with implementation assistance from its partners Tetra Tech DPK, International Land Systems (ILS), 

Development & Training Services, Inc., and Landesa (formerly the Rural Development Institute). 

LARA project’s primary government partners are Ministry of Agriculture, Irrigation, and Livestock 

(MAIL)/Arazi (formerly the Afghan Land Agency), the Ministry of Urban Development Affairs 

(MUDA), the Independent Directorate of Local Governance (IDLG), and the Supreme Court and selected 

local municipalities. 

The purpose of the LARA project is to develop a robust, enduring, and Afghan-owned and-managed land 

market frame work that encourages investment and productivity growth, resolves/mitigates land-based 

conflict, and builds confidence in government’s legitimacy, thereby enhancing stability in Afghan 

society. 

The project continues USAID/Afghanistan’s support for land reform and land rights strengthening 

that began through the earlier Land Tenure and Economic Restructuring in Afghanistan (LTERA) 

Project. The LARA project currently comprises an 18-month Base Period and an 18-month Option 

Period, with a contract amount of $41.8 million. The LARA project is designed to contribute to 

USAID’s Assistance Objective and Afghanistan National Development Strategy. Three influences 

will help shape the LARA project’s contributions to this Objective: (1) the foundations provided by 

the former LTERA project that provides a starting point and methods that can be adapted; (2) 

USAID/Afghanistan management objectives including Afghanization and conflict mitigation; and 

(3)the following major LARA project objectives: 

 Improve property rights delivery (land administration and formalization); 

 Enable all citizens (women, minorities, and vulnerable populations) to exercise their rights 

through public information awareness (PIA); 

 Strengthen land dispute resolution processes to reduce conflict and promote peace and stability; 

 Promote economic development through clear and enforceable property rights, PIA, land 

rights delivery, and land dispute resolution;  

 Strengthen institutional, policy, and legal reform to secure property rights for Afghan citizens; and 

 Provide assistance in the cross cutting areas of gender, training, PIA, and private sector development. 

These objectives are supported by three components that provide the over-arching structure for 

Programming activities and tasks in the work-plan are as follows: 

1. Informal Settlements & Formalization – Support MUDA, the Afghan Geodesy and 

Cartography Head Office (AGCHO), IDLG, and the Municipality of Jalalabad with informal 

settlements upgrading, formalization, cadastral mapping, laws for urban planning and land use 

regulation, and training in planning and enforcement. Also, this project strengthens tenure 

security by supporting the Supreme Court and communities with rights formalization and 

informal dispute resolution. 

2. Legal Framework – Provide limited assistance to Ministry of Agriculture, Irrigation, and 
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Livestock (MAIL)/Arazi to identify, manage, lease, and obtain revenue from Afghan 

government lands and provide targeted technical assistance. 

3. Capacity Building – Build capacity of public (AGCHO, Arazi, IDLG, MUDA, Supreme 

Court) and private sector land service providers to improve and streamline land tenure processes 

to Afghan private and public sectors. 
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ACRONYMS AND 

ABBREVIATIONS 

ACCI Afghanistan Chamber of Commerce and Industries  

AGCHO Afghan Geodesy and Cartography Head Office  

ALRMIS  Afghan Land Records Management System 

ALCO Afghan Land Consulting Organization 

AIHRC Afghanistan Independent Human Right Commission 

AMCC Afghan Message Construction Company 

Arazi Afghanistan Land Authority 

Biz-CLIR Business Climate Legal and Institutional Reform 

CBDR Community-based Dispute Resolution 

CDMS Cadastral Data Management System 

COP Chief of Party 

COR Contracting Officer’s Representative 

CRA Cooperation for Reconstruction of Afghanistan 

DAIL Department of Agriculture, Irrigation, and Livestock 

DCOP Deputy Chief of Party 

DFID United Kingdom’s Department for International Development 

DOWA Department of Women’s Affairs 

DRACS Deeds Registry Archive Conversion System 

DUDA Department of Urban Development Affairs 

GIRoA Government Islamic Republic of Afghanistan 

GDMA General Directorate of Municipal Affairs 

Harakat Afghan Investment Climate Facility Organization 

IDLG Independent Directorate of Local Governance 

ILS International Land Systems 

IT Information Technology 

LARA Land Reform in Afghanistan 
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LEL Land Expropriation Law 

LML Land Management Law 

LTERA Land Tenure and Economic Restructuring in Afghanistan 

M&E Monitoring and Evaluation 

MAIL Ministry of Agriculture, Irrigation, and Livestock 

MOJ Ministry of Justice 

MOU Memorandum of Understanding 

MUDA Ministry of Urban Development Affairs 

NRC Norwegian Refugee Council 

PIA Public Information Awareness 

TLO The Liaison Office 

TOT Training of Trainers 

USG United States Government 

USAID United States Agency for International Development 

USIP United States Institute for Peace 

WBI World Bank Institute 

WLRTF Women Land Rights Task Force 
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1.0 EXECUTIVE 

SUMMARY 

1.1. OVERVIEW BY COMPONENTS/ACTIVITIES 

1.1.1. Component One: Strengthen Land Tenure Security through Formalization and 

Upgrading of Informal Settlements 

Of the 1,700 parcels surveyed by the team, 1,070 have been delivered to LARA—more than 60% of the 

work has been completed. After LARA subcontractor Geo Planning enters data from the field using 

OpenTitle software, the data is transferred to the OpenTitle database at the municipality. The findings 

from the survey show that most of the residents have documentation for their properties and that they are 

happy to produce it.  

The upgrading work in Araban High School 

refurbishment continues. In addition to the solar 

power system, fans in the classrooms, and the 

installation of a water pump, 50 cubic meters of 

crushed gravel were spread in the yard. The project 

is in its final stages, 95% of the work having been 

completed. The USAID Project Management 

Specialist and LARA project’s Contracting 

Officer’s Representative (COR), Dr. Ahmad Jawid 

Tahiri, visited the Araban high school in June to 

check the status of refurbishment works along with 

Eng. Nisar Ranjber, LARA’s Component One 

Manager. Within this reporting period, 72 man 

days of skilled and 48 man days of unskilled labor 

were employed. 

The water supply project continues with the laying 

of pipes and connecting to the city water supply. The project is now about 70% complete.  Thirty skilled 

and 444 unskilled jobs have been filled. 

Furthermore the physical upgrading activities in both Araban zones have commenced. The works are 

being implemented by a different subcontractor for each zone. The design for the overall improvement of 

each zone was approved by the technical team of LARA. Both companies started with grading and 

improvement of the ditches along the sides of the roads. The LARA COR and the LARA Component 

Manager visited both sites and provided comments and recommendations regarding traffic management, 

the selection of employees based upon age and residency in Araban so that the upgrading can move as 

fast as possible. The goal is to complete high-quality work on time. 

LARA delivered all the information technology (IT) equipment for the Cadastral Data Management 

 

Photo 1: Araban upgrading and formalization physical 

work.  
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System (CDMS) to the cadastre office, formerly a subdivision of AGCHO. 

The LARA Business Systems Analyst installed the first version of the first two modules of GRM 

Registry, namely Back-file and Land Inventory, as part of the ALRMIS.  

Gender 

During the reporting period, LARA continued 

activities to raise government and public 

awareness on women’s inheritance and land rights. 

The gender team conducted four roundtables and 

one awareness-raising session. The gender unit 

trained 26 men and 183 women and conducted 

appropriate follow-up to monitor the impact of 

these PIA activities. The team identified three 

cases of women who had received their inheritance 

from their families as a result of these trainings and 

roundtables.  

The work of the USAID program and the LARA 

gender team has been recognized and acclaimed 

for addressing the challenging issue of women’s 

inheritance rights in an article by McClatchy News 

Service, “In Afghanistan, women denied their inheritance now have a champion”  

(http://www.mcclatchydc.com/2013/06/04/192962/in-afghanistan-woman-denied-

their.html#.UbLQK5VV8zL). The article notes that the program is “aimed at educating not just women 

but men, too, since those who don’t know the law often simply assumes women aren’t allowed to 

inherit.” 

The LARA Deputy Chief of Party (DCOP)-Technical gave a presentation regarding the LARA gender 

component at a Land and Conflict Course that was conducted in Washington, DC, in the beginning of 

June, sponsored by the United States Institute for Peace (USIP). The course brought together land 

specialists from USAID/Washington, the International Office for Migration (IOM), United Nations, 

Georgetown University, and civil society.  The LARA gender work was praised by the participants and by 

the organizers.      

The LARA gender unit hosted a Women’s Land Rights Task Force (WLRTF) meeting on June 22, 2013, 

at the Arazi Office in Kabul. This was the first WLRTF meeting in the Arazi office and a first step in 

transferring the task force secretariat from the LARA project to Arazi—part of the sustainability strategy 

for the group as outlined in the approved Work Plan. 

Community Participation 

Street upgrading in the informal settlement of Araban officially started with a ceremony held on June 5, 

2013, and attended by participants from the provincial governor’s office, Jalalabad Municipality, 

Department of Urban Development Affairs (DUDA), Cadastre, Arazi, the Municipal Water Supply 

Department, the Afghanistan Subnational Governance Programme (ASGP/UNDP), the Directorate of 

Agriculture, and Araban community elders.  

1.1.2. Component Two: Legal Framework 

The legal team has reviewed comments and suggestions that were received during seven public 

consultation workshops for amendments to the Land Management Law (LML). Based on the comments 

and suggestions, modifications were incorporated into the law. The final draft was submitted through 

 

Photo 2: Ajmal Baluchzada, a new member of the 

WLRTF during a Task Force meeting.  

http://www.mcclatchydc.com/2013/06/04/192962/in-afghanistan-woman-denied-their.html#.UbLQK5VV8zL
http://www.mcclatchydc.com/2013/06/04/192962/in-afghanistan-woman-denied-their.html#.UbLQK5VV8zL
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Arazi to the MOJ during this quarter. The draft law is now more gender-responsive and it includes 

strengthened penalty provisions, which represent important steps toward fighting corruption and “land 

grabbing.” 

During the quarter, the LARA project worked with Arazi to develop 

training in the land law procedures for Arazi staff around the country to 

enable them to understand, implement, and enforce the law once 

adopted. The LARA project jointly with Arazi has conducted a training 

of trainers (TOT) session and five events in the provinces (for the hub 

and regional provinces). The training sessions focused on the newly 

revised and developed specific procedures under LML (such as land 

transfer, land exchange, land rights identification and clearance, and land 

lease). As a result of this training, the Arazi provincial staff will be able 

to better perform their daily duties. The ultimate result of this training 

will be an improved, more transparent, and more accountable land 

management mechanism at the national level and better land-related 

services to the population. 

The LARA legal team conducted the Regional Technical Training on 

Newly Developed Procedures under LML at the national level from 

March 2–May 29, 2013. The Land Management Law training hosted 558 

participants from all over Afghanistan. Out of 558 participants, 29 were 

from Kabul and the rest were from 32 other provinces. All training participants were trained in the newly 

developed procedures with respect to land lease, land clearance, land exchange, and land transfer. These 

procedures have been developed by Arazi in collaboration of LARA legal team. 

The monitoring and evaluation (M&E) team conducted the pre- and post-training evaluations by 

canvasing the participants regarding the effectiveness of the training. The evaluations showed that the 

knowledge of the participants regarding new procedures was retained and that the participants thought 

that the training was very well done.  

The project used a random sampling technique. Out of 558 participants, responses were collected and data 

analysed from 300 participants, of whom 16 were female. 

The LARA Project completed the training on the 

Land Management Law and procedures with a 

final program in Kabul for surrounding districts, 

attended by 117 participants. The Minister of 

MAIL made closing remarks in which he thanked 

USAID and LARA for providing support and 

contributing to the effectiveness of Arazi allowing 

it to become an independent directorate into which 

the cadastre department of AGCHO will be 

merged. 

 
 

 

Photo 3: Participant in the LML 

Training in Jalalabad  

 

Photo 4: LML Training in Nangarhar, April 2013.  
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2.0 PROJECT ACTIVITIES 

REPORT YEAR 2, 3
RD

 

QUARTER 2013 (FY) 
2.1 INFORMAL SETTLEMENTS AND FORMALIZATION COMPONENT 

2.1.1 Activity 1: Upgrade Informal Settlements 

Task 1.1.1: Assist Stake holders to Develop Criteria for Informal Settlements Upgrading 

Task is completed.  

Task 1.1.2: Conduct a Workshop on Informal Settlements Upgrading and Formalization 

Completed in November 2011 

Task 1.1.3: Select Informal Settlements. 

Completed in February 2012 

Task 1.1.4: Develop Manual/Handbook to Guide Upgrading Work. 

The manual was finalized and submitted to USAID. The team started translation of the guide. Once this is 

completed, the guide will be submitted to the stakeholders for use in future activities.  

Task 1.1.5: Conduct Participatory Assessments of Planning and Physical Upgrading Issues in 

Selected Informal Settlements  

Task completed. 

Task 1.1.6: Develop Phased Community Action Plans of Priority Upgrading Projects and 

Formalization/Regularization Activities 

Task completed.  

Task 1.1.7: Develop Community Outreach Strategy to Ensure the Smooth Implementation of the 

Upgrading Works 

Public information awareness remains an ongoing priority of the cadastral survey activity, since residents 

have questions concerning survey work in their community. The subcontractor (Geo Planning) and the 

LARA project team continue to educate the residents through awareness activities. For instance during 

the reporting period, more than 350 community members in the informal settlements of Araban and 

Campoona were informed about the cadastral surveying activities.   

The survey team completed the survey to more than 1700 parcels. The total number of parcels to be 

surveyed is approximately 2,800 parcels, so more than 60% of the work is completed. 

Subcontractor Geo Planning enters data from the field in OpenTitle, and then transfers the data to the 

OpenTitle database at the Jalalabad municipality.  
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Task 1.1.8: Design, Plan, and Implement Physical Upgrading Works 

Araban High School refurbishment. The Araban High School refurbishment continues. In addition to 

the solar power system, fans in the classrooms, and the installation of the water pump, 50 cubic meters of 

crushed gravel has been spread in the yard. The project is in its final stages, 95% of the work having been 

completed. 

The USAID Project Management Specialist and the LARA COR, Dr. Ahmad Jawid Tahiri, visited the 

Araban High School in June to check the status of refurbishment works along with Eng. Nisar Ranjber, 

LARA’s Component One Manager. Within this reporting period, 72 man days of skilled and 48 man days 

of unskilled labor were employed. 

Araban Water Supply. The COR and LARA Component Manager also checked on the status of water 

supply activities during the COR’s visit in month of June. The work of laying pipes and connecting them 

to the city water supply continues. The project is now about 70% complete. Thirty skilled and 444 

unskilled jobs have been filled. 

Araban Upgrading. Physical upgrading activities in both 

Araban zones have commenced. The work is being implemented 

by a different subcontractor for each zone. 

The design for the overall improvement of each zone was 

approved by the technical team of LARA. Both companies 

started with grading and improvement of the ditches along the 

sides of the roads. The LARA COR and the LARA Component 

Manager visited both sites and provided comments and 

recommendations regarding traffic management and the 

selection of employees based upon age and residency in Araban 

(so that the upgrading could move as quickly as possible). Street 

widening is the most important part of the upgrading, a priority 

of the community as a whole. The LARA technical team is 

working closely with specialists from the Jalalabad municipality 

and in collaboration with the wakil-e-gozars and Community 

Development Council heads. The community has been playing 

an active role in this process by removing waste and debris. 

Launch of Street Upgrading in Araban Informal Settlement. Street upgrading in the informal 

settlement of Araban officially kicked off on June 5, 2013, attended by participants from the Provincial 

Governor’s office, Jalalabad municipality, DUDA, Cadastre, Arazi, the Municipal Water Supply 

Department, ASGP/UNDP, the Directorate of Agriculture, and Araban community elders.  

Eng. Nisar Ahmad Ranjber, LARA Component One Manager, opened the event with a brief description 

of the LARA Project and its activities in Araban and Campoona. The Provincial Deputy Governor, Mr. 

Mohammad Hanif Girdiwal, commented on the importance of this project in Jalalabad and thanked 

USAID and LARA for the assistance. Mr. Lalagha Kakar, Jalalabad Mayor, highlighted the excellent 

coordination over one and half years between city management, the community, and the LARA project.  

Task 1.1.9: Contribute to the Medium- to Long-Term Sustainability of Upgrading Investments 

The project team will coordinate the drafting of a Maintenance Plan for both settlements, which will be 

submitted to the General Directorate of Municipal Affairs (GDMA) and the Jalalabad Municipality for 

review. The last draft of the document will be reviewed once upgrading works are completed, so that the 

team could submit a final form to GDMA and Municipality in September/October 2013.  

 

Photo 5: Community participation at the 

Araban physical upgrading work, June 
2013.  
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2.1.2 Activity 2: Urban Planning 

Task 2.1.1: Identify Institutional Stakeholders and Implementing Agencies in the Target 

Municipality 

Completed in 2011 

Task 2.1.2: Support Appropriate Coordinating Mechanisms among Institutional Stakeholders: 

During this reporting period, all three components of the USAID’s LARA Project coordinated activities 

closely with the target counterparts.  

The Component One team (Informal Settlements and Upgrading Component) worked closely with the 

Cadaster Directorate in Kabul and the Jalalabad Department of Cadaster, as well as with GDMA, Arazi, 

Jalalabad Municipality, and the Department of Water Supply in Jalalabad. The details of the activities 

conducted by the component are highlighted throughout the report. 

The Component Two team (Legal Framework Component) worked closely with Harakat. They have also 

continued the coordination of the activities with the Arazi and World Bank on the Expropriation Law, 

where a consultant of the World Bank supports the activity. 

The Component Three team (Capacity Building Component) was able to conduct their trainings and 

activities based in coordination with LARA counterparts and stakeholders (e.g., Arazi, AGCHO, MUDA, 

DUDA Jalalabad, Jalalabad Municipality, AGCHO Jalalabad, and private sector counterparts such as the 

Cooperation for Reconstruction of Afghanistan (CRA), Afghan Land Consulting Organization (ALCO), 

The Liaison Office (TLO), Land Rights, and HEIK). 

Task 2.1.3: Support the Physical Refurbishment of Selected Technical Offices 

The project continued to make progress with the refurbishment of technical offices of LARA project 

counterparts: DUDA Nangarhar office, the Jalalabad Municipality Engineering and Revenue Department 

and the Arazi Training Centre.  

The Construction Engineer and LARA Component One Manager paid several visits to the DUDA site to 

check on the status of refurbishment works contracted to City Wall Dubai, Intl. The contractor t 

completed the second deliverable, namely, construct masonry, plumbing, and carpentry for the new 

bathroom and manholes of the septic tank; interior section painting; water tank installation and pipe 

scheming; and concrete placement at the entrance way. The project activities were in progress in the case 

of Jalalabad Municipality, where the project team addressed a few quality issues regarding the painting 

job. Currently, a few activities not included in the initial RFP (such as roof insulation and installation of 

window security fences and new PVC doors) are submitted to the project management team for 

consideration and approval.  

The Arazi Training Centre refurbishment was awarded to Afghan Message Construction Company 

(AMCC). The project’s Construction Engineer conducted a preliminary meeting with AMCC based on 

which the contractor shall submit the work plan, safety plan, quality control plan, and furniture delivery 

plan. Upon approval, the contractor commenced the works at the site in accordance with the approved 

SOW. 

The Araban High School refurbishment resulted in 90 man day jobs for skilled laborers and 174 man day 

jobs for un-skilled laborers during this reporting period.  

Refurbishment of the engineering and revenue department buildings for Jalalabad Municipality is more 

than 80% complete. 

Part of the Araban settlement upgrading involves improving the water supply network for the informal 
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settlement. Pipes have been laid and connections made to the city water system, and backfilling has been 

completed for parts of the project. New ditches have been dug for additional connections. 

The refurbishment of the Jalalabad Municipality engineering and revenue buildings is still in progress. 

Within this reporting period, there were 48 man days of skilled and 72 man days of unskilled labor. 

City Wall Dubai Construction Company continued working on the refurbishment of the DUDA building 

in Jalalabad. The refurbishment is almost completed with only cleaning and demobilization of the 

subcontractor remaining. The refurbishment of the DUDA building consisted of: 

 Construction of new bathroom next to the director’s office;  

 Installation of two new windows in the director’s office;  

 Construction of a partition on the first floor;  

 Installation of a new door; 

 Construction of a septic tank;  

 Interior and exterior painting;  

 Concrete paving of the entrance and parking space; 

 Installation of a 2000 liter reservoir; 

 Supply and installation of a prefabricated guard shack; 

 Installation of an electrical and LAN network; and 

 Installation of 21 KWh/day solar power system for the whole building.  

 

Task 2.1.4: Create a Jalalabad Urban Profile 

Task completed  

Task 2.1.5: Organize “Urban Planning Clinics” to Improve Land Use Planning Processes and 

Outputs 

Task completed. 

Task 2.1.6: Undertake Institutional Capacity Building for Urban Planning Activities 

The CBC started the preparations for the World Bank Institute (WBI) Online Course on “Upgrading 

Informal Settlement” (June 3–July 1, 2013). The component team has requested that MUDA nominate 

employees for the course. These employees will undergo an English language test prior to being enrolled. 

As result of this course, top quality expertise on upgrading of informal settlements will be transferred to 

participants. Urban planners will have a functional and integrated understanding of the dynamics of 

informal settlement upgrading and the new relevant techniques and effectively will utilize policies and 

planning instruments to manage urban growth and achieve sustainable, equitable, and efficient 

development outcomes. 

Task 2.1.8: Identify and Incorporate Informal Settlements into GIS-based City Maps and Plans 

The task is completed.  
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Seventy percent of the agricultural lands in the outskirts of the Jalalabad city also have been mapped and 

digitized during this quarter. 

Task 2.1.9: Draft Joint Urban Planning Procedures 

The Urban Planning Procedures have been drafted by the LARA project interns in English, as a capacity 

building exercise. The project in-house translator will translate into Dari during the next quarter. 

Task 2.1.10: Draft Urban Development Guidelines 

The Informal Settlements and Formalization Component team has finalized the drafting, writing, and 

compilation of the Urban Development Guidelines during this reporting period. The guidelines were 

submitted to USAID. 

2.1.3 Activity 3: Deeds Registration 

Task 3.1.1: Assess Supreme Court and Provincial Makhzan Land Registration System and 

Recommend Streamlined Procedures 

LARA delivered all the IT equipment for CDMS to the cadaster office (formerly a subdivision of 

AGCHO). 

The capacity building component completed plans and a curriculum to conduct on-the-job training on 

OpenTitle for the Jalalabad Municipality staff and AGCHO staff in Jalalabad. The hands-on training was 

scheduled for May 21–22 for approximately 15 participants and was conducted by Component One team 

members. 

The LARA capacity building team provided assistance to the Business System Analyst in providing 

CDMS training in Kabul for 30 AGCHO staff (12 from the AGCHO provincial departments and 18 from 

the main office). The training took place over four days (June 22–26) with the objective of providing land 

administration practitioners a sufficient level of understanding of Open-Title to record and document land 

and property rights in a variety of settings (urban and rural, formal and informal) and extend the use of the 

tools it delivers into wider resource inventory processes including linking the data to cadastral 

information. The course had the following agenda: 

Day Nº Task description Requirements  
Number and 
organization 

1 Introduction to 
Open-Title 

Training room space with 15 
desktop computers, projector 
and display equipment 

30 persons, AGCHO 

2 Indexing and 
Searching 

Training room space with 15 
desktop computers, projector 
and display equipment, Internet 

30 persons, AGCHO 

3 
Image Capture 

Training room space with 15 
desktop computers, projector 
and display equipment, Internet 

30 persons, AGCHO 

4 
Mapping and Display 

Training room space with 15 
desktop computers, projector 
and display equipment, Internet 

30 persons, AGCHO 

5 
Editing Spatial Data 

Training room space with 15 
desktop computers, projector 
and display equipment, Internet 

30 persons, AGCHO 

Task 3.1.2: Expand Implementation of Revised Registration Procedures 

The LARA Business Systems Analyst installed the first version of the first two modules of GRM 

Registry, namely Back-file and Land Inventory as part of the ALRMIS.  

Task 3.1.3: Develop Methodology for Validating Title in Municipalities including Customary Deeds 
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This activity will commence following the completion of the cadastral survey. 

Task 3.1.4: Train Supreme Court and Provincial Court Staff on Deeds Registry Archive Conversion 

System (DRACS) 

The LARA project Business Systems Analyst has installed an updated version of the DRACS in Dari at 

the Kabul Supreme Court Makhzan Department. The DRACS, GRM Registry Workstation, and system 

have been downloaded and installed in the LARA and Makhzan computers (one server and four 

computers). 

As a result, feedback was received from the client and their observations will be considered in 

configuring a customized updated version of the system. 

2.1.4 Formalization of Land/Occupancy Rights Supported by Cadastral Mapping 

4.1.1: Finalize Land Rights Regularization Model Manual 

The Manual was finalized with contributions from all project components at the end of March. The 

document-still in draft form- was presented to LARA project’s stakeholders on April 23. The Manual will 

be updated at the end of September to include input from project stakeholders, as well as “lessons 

learned” from the upgrading and formalization process. 

Task 4.1.2: Conduct Public Information 

Awareness Campaign about the Mapping 

Process in Informal Settlements 

Public information awareness remains an ongoing 

priority of the cadastral survey activity, since 

residents have questions concerning survey work 

in their community. The subcontractor and the 

LARA project team continue to educate the 

residents through awareness activities. For 

instance during the reporting period more than 350 

community members (in clusters of seven and 

eight in Araban and clusters seven and eight in 

Campoona) were informed about the cadastral 

surveying activities.    

Task 4.1.3: Undertake Mapping of Selected 

Informal Settlements 

President Karzai signed the letter authorizing the start of cadastral survey work in Jalalabad. 

AGCHO has received an official letter from the President’s Office authorizing the cadastral survey work 

in the informal settlements in Jalalabad. The subcontractor (Geo Planning) is now officially continuing 

the cadastral field work in the two selected settlements, Araban and Campoona. The land survey and 

socio-economic survey are already underway and the presidential authorization allows AGCHO Cadaster 

Jalalabad staff to participate.   

 

Photo 6: Public Information Awareness campaign in 

Araban settlement.  
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Geo Planning is continuing with the cadastral survey work 

completing two more residential clusters during the reporting 

period. As the fieldworkers have gained experience, the work 

has speeded up and they are now completing approximately 45 

houses per day. The Governor of the province issued a letter to 

the cadastre department to work in the field with Geo Planning 

and two surveyors from the cadaster department worked 

alongside Geo Planning to survey in the field. 

LARA is testing a method wherein the private sector does the 

field work under the supervision of the cadastre department. 

Only with the engagement of the private sector will viable 

methods be developed for completing urban cadastral work in 

Afghanistan. 

The data gathered in the field is entered into OpenTitle, 

reviewed by the LARA quality control and quality assurance 

team, and transferred to the municipal IT equipment. LARA 

has encouraged city workers to engage in quality control of the 

data. 

In accordance with work plan Task 4.1.3, Undertake Mapping 

of Selected Informal Settlements, the mapping task for the two informal settlements in Jalalabad City 

commenced. The selected company, Geo Planning, has already mobilized to Campoona and established 

both technical and community support teams. The Settlement Upgrading and Formulization Component 

Manager, with the Cadastre Senior Specialist, met with the subcontractor and reviewed the procedures for 

interacting with the local counterpart and the community. 

Task 4.1.5: Support Implementation of ALRMIS and Data Entry 

LARA project Business Systems Analyst installed the first version of the first two modules of GRM 

Registry, namely Backfile and GRM Registry as part of the ALRMIS.  

Task 4.1.6: Provide Institutional and Technical Assistance to AGCHO and Others 

Prior to the mapping, the project hosted a technical workshop on April 7, in the AGCHO Cadastre 

Department of Nangarhar. The aim of the workshop was to bring participants together and introduce the 

subcontractor, provide a briefing on relevant legislation and the survey procedure, and finalize the 

execution plan. Mr. Sultani, head of AGCHO, was in attendance, as well as representatives of the local 

government, AGCHO Nangarhar, Arazi, and DUDA. The whole activity was supported by a PIA 

campaign to raise awareness about the importance of this work to property owners, the municipality, and 

the community at large. 

Task 4.1.7: Conduct an Assessment of the Hesare-I-Shahi Industrial Park (HIP) in Jalalabad 

The task is completed.  

2.1.5 Activity 5: Community Participation 

Task 5.1.1: Conduct an Arazi Training Needs Assessment for Land Dispute Mechanisms 

The capacity building team met with Arazi to identify pre-evaluation questions and post-evaluation forms 

to provide a proper assessment of the effectiveness of the regional LML training sessions that have taken 

place since March. 

 

Photo 7: Community members are reading 

the brochures for the cadastral survey.  
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 Tasks 5.1.2: Provide dispute resolution training supporting 

the Tasfia process and public information awareness 

The CBDR Specialist commenced work on a CBDR Training 

Manual for Arazi employees. The manual contains two major 

sections: the first presents CBDR guidelines, and the second 

addresses tasfia procedures. The purpose of the manual is to 

build the capacity of Arazi staff regarding the CBDR guidelines 

and tasfia procedures so they are able to apply the knowledge in 

their day-to-day jobs. The LARA project team met with Arazi’s 

CEO to brief him on the manual progress and discuss the project 

team’s future assistance in terms of developing the CBDR 

procedures that will be used to train both Arazi staff and tribal 

elders. Upon completion, the manual will be shared with the 

other project components and Arazi for comments and will then 

be used for CBDR training. 

2.1.6 Informal Settlements and Formalization 

Component: Problems and Solutions 

Araban Settlement upgrading activities. The Araban 

settlement upgrading activities are subcontracted to two 

experienced national construction companies. Each stage of the work requires different tests to assess the 

strength and durability of products for long periods of services, as outlined in the SOW. This was 

resolved by LARA technical team preparing a tight schedule of each task to be undertaken, in conjunction 

with the implementing partners. To measure the progress according the prepared schedule, LARA and 

Jalalabad Municipality will jointly monitor the technical progress on a systematic basis.  

The upgrading activities also include the widening of roads and streets, which also involves the 

community. The project team in Jalalabad held several community meetings to obtain consensus about 

the process and also signed a memorandum of understanding (MOU) with the Jalalabad Municipality 

before the actual paving work commenced. Agreements have also been signed with residents affected by 

roads upgrading in the presence of wakil-e-gozars.  

USAID’s LARA Settlement Upgrading Manager and the team prepared a map of the site and indicated 

the problem areas. The Jalalabad Deputy Mayor was actively involved in the process and called a meeting 

with Community Development Council heads and wakil-e-gozars in the Araban settlement in order to 

facilitate and expedite the process. 

 

 

Photo 8: Tasfia dispute resolution 

training in Nangarhar.  
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Settlements Upgrading and Formulization Component Management. The Settlement Upgrading and 

Formalization Component team is 

recruiting one additional technical staff. 

The Engineer will begin August 1
st
, and 

until then the Component Manager has 

assumed Engineer’s responsibilities. 

2.1.7 Informal Settlements and 

Formalization Component: 

Proposed Activities/Events 

Next Quarter 

 Campoona settlement upgrading 

projects opening in August 2013; 

 Araban settlement upgrading projects’ 

completion ceremony in August 2013; 

and 

 Campoona settlement upgrading 

projects’ completion ceremony in August 2013. 

2.2 COMPONENT 2: LEGAL FRAMEWORK 

2.2.1  Activity 6: Legal Framework 

The proposed amendments to the LML were reviewed by the MOJ. However, due to the Cabinet of 

Ministers resolution dated May 27, 2013, which made Arazi an independent agency and merged the 

cadastre departments with Arazi, further revisions must now be made to the proposed amendments. Arazi, 

the MOJ, and the LARA legal team drafted proposed changes. The draft Law on Survey and Cadastre will 

also need to be revised to cover the institutional change and will become part of the LML as a separate 

chapter. The range of revisions to the drafts of the LML and the Law on Cadastre will cover the 

regulatory authority of LML, terms and definitions, leadership, and supervision of commissions and 

delegations.  

The LARA Legal Framework Team supported Arazi with LML revisions and amendments, as well as 

with the development of procedures for land leasing, land rights identification, land transfer and land 

exchange procedures under the current Land Management Law. LARA planned six zone-wide workshops 

under the title of Technical Trainings on these procedures. After the launch event in Herat, the next 

training took place in Balkh Province from April 7–10. Ninety-three participants (2 women 91 men) from 

the neighbouring provinces including Bakh were in attendance. A representative from the governor’s 

office (Mr. Fayaz Aien) delivered the keynote speech and thanked USAID/LARA for the initiative. 

The same training was provided to the Arazi staff in Kunduz Province from April 14–17. The Legal 

Framework Component and Arazi joint teams trained 93 participants (two women 91 men) from Kunduz, 

Badakhshan, Takhar, and Baghlan provinces. In his keynote speech during the opening event, the Director 

of the Department of Agriculture, Irrigation, and Livestock (DAIL) in Kunduz thanked USAID/LARA for 

supporting and facilitating this training on topics that are essential for Arazi’s activities and that are the 

first of their kind in the history of Arazi.  

The technical training was offered to the to the Arazi staff in the Nangharhar Province from April 21–27. 

The joint Legal Framework Component and Arazi teams trained 84 participants (one woman and 83 men) 

from four eastern provinces. In their keynote speeches during the opening event, Mr. Ziaul Haq Sadiqi, 

 

Photo 9: Araban roads and streets upgrading project.  
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Director of DAIL, and Mr. Jalat, Land Right Identification Teams Head of Afghanistan Land Authority in 

Nangarhar Province, thanked USAID/LARA for supporting and facilitating this training on topics that are 

essential for Arazi’s activities. 

On May 12, the project’s Legal Framework Component team commenced the fifth technical training 

event for Arazi staff on the LML and procedures in Kandahar. The event gathered Arazi staff members 

from four southern provinces (Zabul, Helmand, Uruzgan, and Kandahar). From May 26–29, 2013, the 

LARA legal framework team completed the sixth and last technical training regarding the Land 

Management Law and land-related procedures in Kabul for 117 Arazi officials (eight of whom were 

women). The event drew participants from 11 central and south eastern provinces, including Kabul.  

At the closing of this training, H.E, the Minister of MAIL, commented that the promotion of Arazi to an 

independent entity with resulting merging of the AGCHO Cadastre Department is a recognition of Arazi’s 

technical achievements toward land reform. He encouraged participants to make commitments and stand 

fast in building transparent technical expertise that will assist Arazi in the proper administration of land 

resources. In addition, he expressed his gratitude to the USAID/LARA Project for its assistance resulting 

in many significant achievements of Arazi including proposed amendments LML.  Working toward 

implementation of ALRMIS and capacity building were also mentioned among the achievements. 

The Legal Framework Component and Arazi work on the Land Expropriation Law and 

Procedures. On May 12, LARA’s legal team convened a meeting with the Arazi CEO on a Land 

Expropriation Law (LEL) revision and on developing the three related procedures; expropriation of 

residential prosperities, crops/agricultural land, and arid land.  

The current LEL of Afghanistan cannot respond to the needs of the country in terms of development of 

big projects, and there are inconsistencies regarding proving ownership with other land related legislation.  

The project assists Arazi with the land lease procedures changes. During this reporting period, the 

LARA project legal team worked on some changes to the land lease procedures as a result of suggestions 

from the regional technical training sessions (the procedure is currently with Arazi for a final review). 

The final version will be submitted for approval and signature of the Minister of MAIL, and, upon 

approval, will be printed in book format and submitted officially to all provincial and district offices of 

Arazi. They will also be distributed to the governors’ offices and cadastral offices of AGCHO country-

wide. Arazi officials throughout the country have been trained by the LARA project on these newly 

developed procedures, and two additional regional trainings were followed in May—one in the Kandahar 

zone from May 12–16, and the other in Kabul. 
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Task 6.1.1: Identify Amendments to the Laws Enabling Land Transactions and Efficient Land 

Registration 

The proposed first draft AGCHO and 

Cadastre Law were officially submitted to 

AGCHO officials on March 27 to be 

shared with respective AGCHO officials 

and departments for further comments. 

The document has also been shared with 

relevant institutions such as Polytechnic 

University, Kabul University, and the 

Faculty of Geodesy and Cadastre Institute 

for further inputs. Once these comments 

were incorporated, the document was 

officially submitted to the MOJ for 

approval.  

Task 6.1.2: Focus on Land Law and 

Gender Rights 

Task completed 

2.2.2 Activity 7: Regulations 

Task 7.1.1: Organize Legal Clinics Aimed at Reviewing Urban Planning Legislation 

Task completed 

2.2.3 Activity 10: Gender 

During the reporting period, LARA continued activities to raise government and public awareness on 

women’s inheritance and land rights.   

The work of the USAID program and the LARA gender team has been recognized and acclaimed for 

addressing the challenging issue of women’s inheritance rights in an article by McClatchy News Service, 

“In Afghanistan, women denied their inheritance now have a champion”  

(http://www.mcclatchydc.com/2013/06/04/192962/in-afghanistan-woman-denied-

their.html#.UbLQK5VV8zL). The article notes that the program is “aimed at educating not just women 

but men, too, since those who don’t know the law often simply assumes women aren’t allowed to 

inherit.” 

The LARA DCOP-Technical, Ms. Lida Nadery, gave a presentation regarding the LARA gender 

component at a Land and Conflict Course that was conducted in Washington, DC, in beginning of June, 

sponsored by the United States Institute for Peace (USIP). The course brought together land specialists 

from USAID/Washington, the International Office for Migration (IOM), United Nations, Georgetown 

University, and civil society.  The LARA gender work was praised the participants and by the facilitators.      

The LARA gender unit hosted a Women’s Land Rights Task Force (WLRTF) meeting on June 22, 2013, 

at the Arazi Office in Kabul. This was the first WLRTF meeting in the Arazi office and a first step in 

transferring the task force secretariat from the LARA project to Arazi—part of the sustainability strategy 

for the group as outlined in the approved Work Plan. In their keynote speeches, the Deputy Director of 

Arazi and Ms. Nadery talked about the importance of the transition of the task force to Arazi as part of the 

sustainability plan. 

 

Photo 10: LML Training in Kandahar Province.  

http://www.mcclatchydc.com/2013/06/04/192962/in-afghanistan-woman-denied-their.html#.UbLQK5VV8zL
http://www.mcclatchydc.com/2013/06/04/192962/in-afghanistan-woman-denied-their.html#.UbLQK5VV8zL
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The main objective of the meeting was to 

review the draft of the charter for the task 

force. The charter will ensure that all of 

the task force members agree on one joint 

advocacy platform of diverse civil society 

organizations, including but not limited to 

media, umbrella organizations, and 

networks to advocate for women’s land 

and inheritance rights. Mr. Aziz Rafi and 

Mr. Ajmal Baluchzada made important 

contributions to the draft charter, which 

will be circulated by the LARA gender 

team for recommendations. 

The LARA Project gender team, in 

coordination with the of Department of 

Women’s Affairs (DOWA) in Nangarhar 

Province, conducted a roundtable on 

women’s land and inheritance rights on May 9 in the DoOWA office in Jalalabad. The panelists included 

Ms. Anisa Emrani (Head of DOWA), two members of Nanagarhar Provincial Council, and one 

representative from the Jalalabad Court. The focus of this roundtable was the community from the Sourkh 

Road District, Nangarhar Province. 

The roundtable panelists included members of the Nangharhar Provincial Council and the Jalalabad 

Court, who outlined existing challenges women face claiming their land rights and analyzed ways of 

addressing these challenges. The Jalalabad Court representative (Ms. Zuhal Wahidi) gave an overview of 

women’s land rights according to the Constitutional Law, the Civil Code and Elimination of Violence 

against Women Law, and focused on how to divide land between inheritors and what procedures should 

be followed.  

The Provincial Council representative (Nelofar Aziz) highlighted the importance of public information 

awareness throughout the society so that women and men are able to understand and enforce women’s 

rights to inherit and own property.  

The participants have agreed to involve religious and local leaders in increasing this awareness, as well as 

using media to educate people on the importance of enforcing women’s rights to land and promoting male 

role models who have successfully granted family land to female relatives. 

On April 11, a snapshot “Brother Shares Land with Sisters” was featured on the USAID Afghanistan 

website and USAID/Afghanistan Facebook page. The document told a story about a man who attended a 

USAID/LARA roundtable on women’s land and inheritance rights in one of the Kabul districts and marks 

a tangible outcome of the campaign on women’s land and inheritance rights conducted in partnership with 

MOWA. 

On April 14, LARA’s gender team, together with the project Technical Advisor/Manager, had a planning 

meeting with the Arazi focal point in order to coordinate the gender training to the Arazi staff, in 

accordance with the Gender Mainstreaming Strategy for Arazi developed by Deborah Smith, LARA 

STTA. The project team gave an overview of the “Gender Mainstreaming in Arazi, and Developing the 

Role of the Women’s Land Rights Task Force” report, and the specific recommendations outlined in the 

report. A gender trainer conducts gender awareness training focusing on gender roles and gender 

relations, sex-disaggregated data and gender analysis, gender budgeting, gender and land rights, and their 

relevance to Arazi’s work. The ultimate objective is to train Arazi staff so that they can take over the 

secretarial duties of the Women’s Land Rights Task Force.  

 

Photo 11: Eng. Aziz Rafiee of the ACSF and a member of the 

WILRTF discussing some ideas.  
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In part as a result of USAID LARA’s women’s land and inheritance rights campaign early this year, 55 

cases have been filed by women with the Ministry of Women’s Affairs to enforce land rights. The cases 

were sent to relevant governmental departments by the Ministry of Women’s Affairs or the Departments 

of the Women’s Affairs in the provinces, as follows: 

• 39 cases referred to the Legal Department of Kabul Governor’s Office; 

• 5 cases referred to the Ministers Council administrator office; 

• 2 cases referred to Department of Women Affairs Parwan; 

• 1 case referred to Department of Women Affairs Panjsher; 

• 2 cases refereed to Department of Women Affairs Wardak; 

• 3 cases referred to Ministry of Justice (MOJ); and 

• 3 cases referred to the Supreme Court. 

Task 10.2: Establish Student Clubs in Kabul and Jalalabad Schools and Universities 

This activity was dropped and the team focused its attention on other women’s inheritance and land rights 

awareness activities as well as on building the capacity of the WLRTF. 

Task 10.3: Conduct Women’s Advocacy Training and Support 

In accordance with Task 10.3 in the approved Work Plan (Conduct Women’s Advocacy Training and 

Support), the LARA project is building the capacity of the WLRTF in the area of public policy advocacy 

to ensure that members and others have the tools necessary to undertake women’s land and inheritance 

rights-related advocacy activities at the national and community level. 

The LARA gender team organized a training session on April 24, 2013, at Park Star Hotel in Kabul for 

WLRTF members from Jalalabad and Kabul provinces. The training introduced advocacy as a concept 

and presented effective practical advocacy tools that could be employed when embarking upon campaigns 

aiming at influencing legislation pertaining to women’s land and inheritance rights. The participants 

discussed several Afghan laws that the WLRTF could try and influence using advocacy practices, such as 

Media Law, Family Law, Violence against Women Law, and the draft Family Bill. The WLRTF 

members also brainstormed practical aspects of an advocacy campaign on women’s land and inheritance 

rights that would change people’s perception with respect to women inheritance rights in Afghanistan and 

that would target media and civil society and legislators. 

Task 10.4: Provide Additional Support 

for Arazi on Gender Issues 

The LARA gender unit has been working 

on the transfer of the WLRTF Secretariat 

over to Arazi, in accordance with the 

approved Work Plan. One Arazi 

representative, Habibulah Rahmani, 

became a member of the task force. The 

last WLRTF meeting was held at the 

Arazi office on June 22, 2013. Two Arazi 

staff members attended the session to 

become more familiar with the mission, 

agenda and operations. 

 

Photo 12: Lida Nadery, LARA’s DCOP Technical, addressing the 

meeting in a WLRTF gathering at Arazi.  
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2.2.4 Legal Framework Component: Problems and Solutions 

Approval of the LML delayed due to the reforms in Arazi. Because of the merging of Arazi and 

AGCHO and the promotion of Arazi to Independent Land Authority, the LML approval has been delayed 

at the Ministry of Justice.  

The project team revised both the LML and Law on Survey and Cadaster, the latter becoming part of the 

proposed LML. The LML resubmission to Arazi was scheduled for Saturday July 20, 2013, and it is 

planned to be finalized at the MOJ during the last week of July. It will then be sent to the Cabinet for 

consideration and approval.  

2.2.5 Legal Framework Component: Proposed Activities/Events Next Quarter 

 Finalize LML at the MOJ; 

 Complete the incorporation of the AGCHO and Cadastre Law in the LML; 

 Conduct public consultation on AGCHO in Kabul; 

 Work on Land Expropriation Law (Land Acquisition Law); 

 Develop procedures under Land Expropriation Law (LEL/LAL) 

 Follow up on the approval process for the LML and AGCHO laws; 

 Work on improving of legislation pertinent to women’s land inheritance rights; and 

 Provide legal assistance to Arazi and AGCHO or other counterparts as required.  

2.3 CAPACITY BUILDING COMPONENT 

The LARA capacity building team provided assistance to the Business System Analyst in providing 
CDMS training in Kabul for 30 AGCHO 
staff (12 from the AGCHO provincial 
departments and 18 from the main office). 
The training took place over four days 
from June 22–26 with the objective of 
providing land administration 
practitioners a sufficient level of 
understanding of OpenTitle to record and 
document land and property rights in a 
variety of settings (urban and rural, 
formal and informal) and extend the use 
of the tools it delivers into wider resource 
inventory processes including linking the 
data to cadastral information. 

Land Management Procedure 
Training. The Capacity Building 
Component team conducted its last LML 
and revised procedures training for Arazi in the central region/Kabul. The training included participants 
from Parwan, Kapisa, Panjshir, Bamiyan, Daikundi, Logar, Wardak, Ghazni, Logar, Wardak, Nangarhar, 
Khost, Paktya, and Paktika provinces, as well as employees from Kabul Arazi district level employees. 
The result of all six trainings will be improved land management mechanisms for the country. The 
trainings also offered guidance for the process of restitution of the state-owned land grabbed by “land 
grabbers”.   

 

Photo 13: Final iteration of the LML Training in Kabul.  
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OpenTitle Training for the Jalalabad Municipality. The capacity building component completed plans 
and a curriculum to conduct on-the-job training on OpenTitle for the Jalalabad Municipality staff and 
AGCHO staff in Jalalabad. The practical hands-on training was scheduled for May 21–22 for about 15 
participants and was conducted by Component One team members. 

Land Management Law Training for Arazi Provincial Staff.  After the launch event in Herat, the next 
training took place in Balkh Province from April 7–10. Ninety-three participants (two women 91 men) 
from the neighbouring provinces including Bakh were in attendance. A representative from the 
governor’s office (Mr. Fayaz Aien) delivered the keynote speech and thanked USAID/LARA for the 
initiative. 

The same training was provided to the Arazi staff in Kunduz Province from April 14–17. The Legal 

Framework Component and Arazi joint teams trained 93 participants (two women 91 men) from Kunduz, 

Badakhshan, Takhar, and Baghlan provinces. In his keynote speech during the opening event, the Director 

of the Department of Agriculture, Irrigation, and Livestock (DAIL) in Kunduz thanked USAID/LARA for 

supporting and facilitating this training on topics that are essential for Arazi’s activities and that are the 

first of their kind in the history of Arazi.  

The technical training was given to the Arazi staff in Nangharhar Province from April 21–27. The joint 
Legal Framework Component and Arazi teams trained 84 participants (one woman and 83 men) from 
four eastern provinces. In their keynote speeches during the opening event, Mr. Ziaul Haq Sadiqi, 
Director of DAIL, and Mr. Jalat, Land Right Identification Teams Head of Afghanistan Land Authority in 
Nangarhar Province, thanked USAID/LARA for supporting and facilitating this training on topics that are 
essential for Arazi’s activities. On April 22, after certificates were distributed to the participants, the legal 
team made a presentation on LML to UNHCR housing and land properties task force meeting at their 
main office. The presentation focused on key improvements to the LML, particularly on property rights. 

As a result of this training, the Arazi staff will be able to better perform their daily duties. The ultimate 
result of this training will be an improved, more transparent and accountable land management 
mechanisms at the national level and better land-related services to the population.  

2.3.1 Activity 8: Institutional and Private Sector Strengthening 

Task 8.1: Review of Technical and Non-Technical Processes 

The CBC started the preparations for the WBI Online Course on “Upgrading Informal Settlement (June 

3–July 1, 2013). The component team has requested that MUDA nominate employees for the course, 

which will then undergo an English language test prior to being enrolled. 

As result of this course, top quality expertise on upgrading of informal settlements will be transferred to 

participants. Urban planners will have a functional and integrated understanding of the dynamics of 

informal settlement upgrading and the new relevant techniques and effectively will utilize policies and 

planning instruments to manage urban growth and achieve sustainable, equitable and efficient 

development outcomes. 

2.3.2 Activity 9: IT System Needs for Counterparts 

Task 9.1: Install land Support Land Administration IT Needs 

Two modules of GRM Registry installed at Arazi 

LARA project Business Systems Analyst installed the first version of the first two modules of GRM 

Registry, namely Back-file and Land Inventory as part of the ALRMIS. The Inventory is the module for 

entering first the land registration of government land in GRM Registry. A systems audit was conducted 

and the results have led to a review of systems priorities in consultations with the respective government 

counterparts. A revised implementation strategy will be submitted for approval through the ADS-548 
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mechanism next Quarter. 

2.3.3 Capacity Building Component: Problems and Solutions 

 The Capacity Building Component team had no significant problems or challenges during this 

reporting period. 

2.3.4 Capacity Building Component: Proposed Activities/Events Next Quarter 

 Open-Title (CDMS) training delivery to the AGCHO survey cadaster office    

 Providing assistance with traiNet data entries to M&E department in terms of data entry for 13 

conducted trainings. 

 Material development for contract management training.  

 Contract management first iteration training delivery. 

 Contract management Second iteration training delivery. 

 

2.4 CROSS-CUTTING: COMMUNICATIONS 

The Cadaster Survey PIA commenced in 

the Araban and Campoona settlements, 

Jalalabad. The LARA project Cadastre 

Specialist and the communications team 

facilitated meetings in both informal 

settlements highlighting the importance of 

the cadastral survey in the upgrading and 

formalization process and the importance of 

educating and sensitizing the community 

about the cadastral survey project. Wakil-e-

gozars and nahia members are directly 

involved in spreading the message in the 

community and in the distribution of 

informative materials. 

The whole activity was supported by a PIA 

campaign to raise awareness about the 

importance of this work to property owners, 

the municipality and the community at 

large. 

Based on the outcomes of the Women’s Inheritance and Land Rights Public Information Awareness 

Campaign, conducted back in December 2012 and January 2013, and follow up made by the LARA 

gender unit, many women registered cases for inheritance to the departments of women’s affairs in 

provinces. This demonstrates the impact of the PIA campaign.  

A good example of the impact of the PIA campaign was the case of a brother, who shared inheritance 

with his sister in one of the Kabul districts. 

The communications unit is also working on a newer version of the USAID LARA project’s official 

website. 

The first draft of the project’s newsletter was also designed and presented to the management by the 

communications team.  

 

Photo 14: Public Information Awareness Campaign in Araban 

settlement, where the wakil-e-gozars of the settlement were 
invited to share ideas  
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The communication team made trips to Jalalabad during this reporting period to cover the photography of 

some important events and activities of the LARA’s Jalalabad office. 

2.5 MONITORING AND EVALUATION 
The project Monitoring and Evaluation (M&E) unit continued to contribute to LARA’s project 

management by continuously tracking project indicators through progress reports, physical observation, 

and interviews with training participants. For example, the M& E team surveyed the Regional Technical 

Training on Newly Developed Procedures under LML during this quarter. LARA legal team conducted 

the Regional Technical Training on Newly Developed Procedures under LML at Afghanistan level from 

2nd March till 29th May, 2013. The M&E unit backstopped this initiative by conducting pre- and post-

training evaluations among the 558 participants. For details about the process and the main findings, 

please see section 1.1.2 (“Component Two: Legal Framework”, page 8 in this document).  

The M&E team traced all project activities and updated its database including the PMP tracker, training 

tracker, workshop tracker, the “Afghan Info” Database and TraiNet system during the current quarter. 

2.6 COLLABORATION WITH OTHER DONORS 
During this reporting quarter the project team has had meetings with UNDP to better coordinate the 

assistance programs to the Jalalabad Municipality. Since UNDP assisted with the configuration of all the 

servers in the Municipality, the project team needed to make sure that all computers where OpenTitle is 

installed are properly connected to the main servers. 

The Gender unit continued to coordinate with the Norwegian Refugee Council (NRC) on following up on 

women’s land and inheritance cases generated as a result of LARA’s public information awareness 

campaign. 

LARA’s Business Analysts and the project management team have had a series of meetings with Harakat 

to synchronize the smooth implementation of DRACS. 
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2.7 SUMMARY OF LARA’S PROGRESS VIS-À-VIS STAKEHOLDERS DURING THE QUARTER 
 

LARA’s 
Stakeholders Brief Activity Description Follow-up steps 

Arazi  

CBDR: 

The Dispute Resolution Team held coordination meetings with Arazi to 
discuss current and future CBDR activities regarding land dispute 
resolution and development of CBDR Rules and Guidelines. Arazi 
provided positive feedback comments for improvement of guidelines.  

Gender: 

STTA has been hired and will start working on an Arazi gender 
assessment on Jan. 8, 2012. 

Legal team: 

The LARA project’s legal team incorporated the collected comments from 
the 7 public consultation workshops, individuals and Arazi Board into the 
draft LML. Substantial amendments have been proposed, which will 
contribute to proper land management processes in the country.  

Capacity Building: 

 Trained 4 Arazi staff in Geographic Information System (GIS) 

 Drafted a technical training manual for Arazi on LML 

 
 
 
 
 
 
 

Gender:  

The gender team will arrange to meet and 
interview for the STTA with Arazi relevant staff 
and continue working with the STTA further. 

Legal team: 

The LARA legal team will support Arazi to 
advocate for approval of the proposed LML 
before the Cabinet and Parliament. 
 

Capacity Building: 

Finalize Land Management Training Manual 

Community Elders 

CBDR: 

The Dispute Resolution Team held coordination meetings with community 
Elders in Jalalabad especially in the target areas Araban and Campoona. 

 

CBDR trainings for Jalalabad Community Elders 
using LARA’s CBDR Guidelines 

MUDA 

Component One: 

 Progress is being made on the drafting of the National Policy for 
Urban Upgrading of Informal Settlements. The process is supported 
by both Deputy Minister Jalil of MUDA and Director General Popal 
of GDMA. 

 Following numerous meetings and workshops with MUDA and 
GDMA staff to assess the gaps in the present legal urban planning 
legislation, the STTA hired for this purpose submitted a 
Recommendations Report and Guidance Report to be shared with 
key stakeholders. 

Component One: 

 Work with the TWG will continue until the 
end of the first quarter. In the meantime, an 
STTA will be tasked to negotiate institutional 
positions and draft policy statements in legal 
terms. 

 A roundtable will be organized in 
February/March to discuss the documents 
and possible follow-up by institutions. 

 Summon on a need basis. 
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LARA’s 
Stakeholders Brief Activity Description Follow-up steps 

 The Urban Planning Group established last summer to discuss the 
development of the Community Action Plan has been dissolved but 
its members continue to collaborate on planning issues when 
required.  

Gender:  

The Gender team conducted a gender assessment of MUDA during this 
reporting period. The LARA Gender Unit assessed nine directorates of 
MUDA namely; Gender, Norms and Standards, Program Management 
Unit (PMU), Construction Affairs, Housing, Informal Settlements, Urban 
Plan, Urban Development and Human Resources.  

Capacity building: 

16 MUDA staff trained in GIS 
4 MUDA staff trained  in Sustainable Urban Land Use Planning, (WBI 
online courses)  
Conducted a Needs Assessment covering five MUDA departments and 
its initial analysis report was submitted to MUDA. 
6 DUDA Jalalabad staff trained  in GIS 

AGCHO 

Component One: 

The refurbishment of AGCHO offices in Kabul has been successfully 
completed, while the refurbishment of their provincial office in Jalalabad 
has been delayed due to a problem in the delivery of the solar panels 
from Pakistan. 

Legal team: 

The LARA project’s legal framework team held meetings with AGCHO‟s 
joint working committee to draft a comprehensive AGCHO and cadastral 
law that specifies the authority of AGCHO. 

Capacity building: 

5 AGCHO staff trained in GIS 
6 (4 female 2 male) of Institute of Construction and Geodesy (ICG) staff in 
trained GIS 

Component One: 

Hold AGCHO Jalalabad opening ceremony as 
soon as the works are completed. 

Legal team: 

Local STTA has been identified, and LARA 
senior management is in salary negotiations with 
the specialist.    
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LARA’s 
Stakeholders Brief Activity Description Follow-up steps 

GDMA 

Component One: 

LARA has continued to attend the bi-monthly TWG meetings in GDMA 
setup to coordinate and report all work in the field. 

Capacity building: 

C3 trained 3 GDMA staff in GIS 
C3 trained 1 GDMA staff in Sustainable Urban Land Use Planning (WBI 
online courses)  
C3 trained 2 GDMA staff in Street Addressing and Management of the 
Cities (WBI online courses) 
C3 trained 5 DUDA Jalalabad Municipality staff in GIS 

Component One: 

- Continue 

Jalalabad 
Municipality 

Component One: 

 The information from over 2000 properties surveyed by UNDP/ASGP 
was successfully entered in the Open Title database and geo-tagged 
on an ArcGIS map. LARA has received approval to start scanning 
Jalalabad Municipality’s property documents.   

 The planning team has had several meetings with municipal staff, 
including the Engineering Department with whom it has discussed 
and obtained the endorsement on the specifications for the road 
design in Araban. 

 Municipal engineers have been involved in participatory planning 
meeting with the community and in the design of the CAP for 
Araban. 

 The team has met with the Mayor and his staff to discuss the key 
messages and graphics of the Safayee Tax PIA campaign. 

Component One: 

 Start scanning Jalalabad Municipality’s 
property documents, while waiting for the IT 
equipment to be procured and delivered to 
the Municipality – after which the training of 
staff can commence. 

 Implementation of road and drainage 
upgrading 

 Attempt to convince the Engineers to take 
part to the Planning Clinics that are being 
organized in Campoona – whose 
regularization they are relocated to endorse. 

 Billboards and posters will be developed in 
the next quarter. 

Jalalabad Water 
Supply 

Joint drafting of SOW for the improvement of the water supply network in 
Araban 

Issuance of the RFP and implementation 
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3.0 FINANCIAL 
3.1 LARA OPERATIONS AND FINANCE 
 

Contract Number 306-C-00-11-00514-00-LARA Project 

Budget Line Items 
Approved Budget 
for Base Period 

Apr-13 May-13 Jun-13 
Total Quarter 

3 
Total Invoiced 

To Date 

% 
Budget 
Spent 

Salaries & Wages $5,509,962.00 $131,265.52 $124,119.76 $136,110.66  $391,495.94 $4,450,821.37 81% 

Fringe Benefits $919,521.00 $19,709.01 $17,547.29 $24,406.70  $61,663.00 $775,611.14 84% 

Travel, Transportation & Per 
diem $662,535.00 $94,670.98 $57,306.72 $50,940.83  $202,918.53 $955,521.75 144% 

Procurement Equipment and 
supplies $499,905.00 $6,915.77 $20,431.71 $0.00  $27,347.48 $624,529.12 125% 

Communications $371,378.00 $15,800.23 $16,173.76 $6,769.23  $38,743.22 $285,995.82 77% 

Subcontracts/Consultants $14,441,983.00 $1,309,484.42 $699,361.54 ($752,623.98) $1,256,221.98 $8,625,146.50 60% 

Allowances $1,596,730.00 $33,304.00 $35,957.88 $37,612.49  $106,874.37 $1,223,841.12 77% 

Direct Facilities Costs $513,062.00 $5,923.24 $13,867.96 $9,351.56  $29,142.76 $394,407.64 77% 

Other Direct Costs $6,144,726.00 $122,051.28 $146,006.76 $149,913.66  $417,971.70 $4,411,358.03 72% 

Security $3,601,531.00 $0.00 $750.00 $0.00  $750.00 $2,044,175.87 57% 

Grants Under Contract $320,250.00 $0.00 $0.00 $0.00  $0.00 $110,191.35 34% 

Indirect Costs $4,482,579.00 $130,125.86 $115,902.23 $101,164.16  $347,192.25 $3,678,379.06 82% 

Total Estimated Costs $39,064,162.00 $1,869,250.31 $1,247,425.61 ($236,354.69) $2,880,321.23 $27,560,841.38 71% 

Fixed Fee $2,735,837.00 $130,846.17 $87,318.46 ($16,546.26) $201,618.37 $1,930,586.55 71% 

Total Estimated Costs + Fixed 
Fee $41,800,000 $2,000,096.48 $1,334,744.07 ($252,900.95) $3,081,939.60 $29,491,428.25 71% 

 

 

 



30 USAID/AFGHANISTAN LARA: THIRD
 
QUARTERLY REPORT APRIL–JUNE 2013       

ANNEX A: PERFORMANCE MONITORING 

AND EVALUATION REPORT 

 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

 LARA Project Objective:  Improve land tenure security of Afghans by strengthening and supporting 
GIRoA institutions dealing with land, and create Afghan capacity to successfully design, manage, and 
implement land reform 

 

 Major Results and Outcomes   

1 

% of surveyed Afghan 
community members 
that report satisfaction 
with land tenure 
security in targeted 
informal settlement 
communities 

A 56% 

5% above 
baseline by 
2012 and 

15% above 
baseline by 

2013 

0% 0 0% 

 IR 1: Management of Government-Owned Property Improved  

 Major Results and Outcomes   

1.0.1 

Revenues to GIRoA 
from leases of 
government land  
[% increased] 

A 235 million AFS 
10% above 
baseline by 

2013 
N/A N/A N/A 

1.0.2 

# of policy and 
procedural reforms 
improving tenure 
security for informal 
settlers, and 
enhancing revenue 
collection capabilities 

A 

0 (Poor existing 
policies and 
procedure for land 
revenue) 

3 by 2012 
and TBD by 

2013 

Upgrading policy of 
informal settlements 

1-Land lease. 
2-Land Transfer. 
3-Grabbed Land 
Restitution Procedure 
(Policy). 
4-Land exchange.  
5-Land clearance  

Total (5) 

8 
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

 Sub-IR 1.1: Institutional Capacity of Arazi Enhanced  

 Major Results and Outcomes   

1.1.1 

Milestone index 
based on a 
competency 
framework for Arazi to 
fulfill its mandate, 
based on negotiated 
phased performance 
standards (milestone 
index is to be 
determined, and 
number of milestones 
is to be assessed 
during the baseline 
survey) 

M N/A 
5% by 2012 
and 10% by 

2013 
0% 0% 0% 

1.1.2 

Service delivery 
management and 
monitoring systems 
established and 
operational 

Y/N 

Arazi lacks a 
profession-al 
system for land 
management and 
monitoring 

N/A by 2012 
and Yes by 

2013 

ALRMIS Land 
Management 
software system on 
trial  

Yes  

 Sub-IR 1.2: Land Dispute Resolution Mechanisms between Arazi and Private Individuals/Businesses 
Augmented 

 

 Major Results and Outcomes   

1.2.1 

Government/private 
land dispute 
mechanism 
developed and refined 

Y/N 

N/A  
Government (Arazi) 
lacks specific 
procedures for land 
case management. 

Yes by 2012 
and 2013 

CBDR guidelines 
approved by USAID. 

CBDR guidelines 
approved by USAID. 
The guidelines were 

shared with Arazi  

CBDR guidelines were 
developed by LARA and 

approved by USAID. They 
were already distributed to 

community and public 
institutions.  
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

1.2.2 

# of training courses 
provided to 
government and 
private sector on use 
of land dispute 
mechanism 

C 0 

1 by 2011 
and 3 by 

2012 and 7 
by 2013 

1 0 1 

1.2.3 

% of private sector 
indicating satisfaction 
with the dispute 
mechanism 

A 43%
1
 

70% by 
2012 and 
80% by 
2013  

0
2
 0 0 

 IR 2: Municipal Land Management and Planning Capacity Strengthened  

 Major Results and Outcomes   

2.0.1 

# of properties paying 
sanitation/property tax 
revenues at the 
municipal level for 
targeted communities 
increased 

C 38% (=2057)
3
 

25% above 
baseline by 

2013 
N/A N/A N/A 

2.0.2 
4.2.3
d (M) 

# of properties 
registered/recorded 
with municipal 
registration offices 

C 0 
1,800 by 

2013 
N/A

4
 N/A N/A 

 Sub-IR 2.1: Core Urban Planning and Management Skills of Key Municipal Property Stakeholders 
Strengthened 

 

 Major Results and Outcomes   

                                                           

1
 Source: SES, p. 44. 

2
 The trainings on Tasfia and CBDR guidelines are planned to happen this quarter. LARA deems it appropriate to conduct the perception survey in mid-2013. 

3
 Source: SES, p. 64. Note that this figure is based on a sample size of 13,960 across 25 informal settlements in Jalalabad. 

4
 The OpenTitle software has been installed in municipality; data entry is installed for testing. On job training conducted for municipality staff.  
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

2.1.1 

# of persons trained 
observed to be using 
skills gained through 

training 

C 0 

162 
(M=154; 
F=8) by 

2011 and 
412 by 2012 
and 762 by 

2013 

22
5
 431 453 

2.1.2 
# of persons trained in 

key technical land 
management skills 

C 0 

196 by 2011 
and 250 by 
2012 and 

375 by 2013 

M 503 and F 14 M 38 and 0 F 805 (776M&29F) 

2.1.3 
# of urban 

development 
guidelines approved 

C 0 
1 by 2012 
and 1 by 

2013 
1

6
 0 1 

 Sub-IR 2.2: Urban Formalization and Upgrading Procedures for Informal Settlements Established and 
Implemented 

 

 Major Results and Outcomes   

2.2.1 
# of community 
upgrade development 
plans approved 

C 0 
2by 2012      
3 by  2013 

0
7
 N/A 2 

2.2.2 
# of informal 
settlements upgraded 

A 0 2 by 2013 N/A N/A N/A 

2.2.3 

Urban Steering 
Committee re-
established and 
functioning  

Y/N 
Urban Steering 
Committee did not 
exist nor functional 

Y by 2011, 
2012 and 

2013 
Y

8
 Y 

Y 
 

                                                           
5
 A post-training evaluation was conducted for all trained individuals during previous Quarter. Out of 32 trained individual; 22 are using training knowledge into their routine jobs. 

6
 The guidelines where prepared, presented to, and approved  by the technical Working Group, they need to be approved by the Cabinet of Ministers.  

7
 Two  Upgrading plans for Araban West and East have been developed and approved by MUDA and IDLG/GDMA 

8
 Routine meetings are taking place and minutes recorded both for the Committee and the Technical Working Group (TWG); which is responsible to develop the urban upgrading 

policy.  
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

2.2.4 
(F) 
4.7. 
4-5 

Number of households 
who have obtained 
documented property 
rights as a result of 
USG assistance 

C 0 

1800 by 
2013 

M = 1746 
F = 54 

N/A N/A N/A 

 Sub-IR 2.3: Private and Public Sector Management of Key Land Management Areas Enhanced  

 Major Results and Outcomes   

2.3.1 

# of private sector 
firms and public 
institutions receiving 
institutional capacity 
building training 
(related to business 
functions) 

A 0 

14 by 2011, 
12 by 2012 
and 14 by 

2013 

4 6 
39 (26 government and 13 

private sector) 

2.3.2 

# of private sector 
firms/public institutions 
receiving capacity 
training in land reform-
related programs 
(technical) 

C 0 

6 by 2011 
and 6 by 

2012 and  8 
by  2013 

3 3 19 

2.3.3 

# of private 
sector/public sector 
employees trained in 
GIS and Land Records 
for formalization 
support activities 

C 0 

31 by 2011 
and  40 by 

2012 and 60 
by 2013 

77 Male and 4 
Female  

9 Male 135 (123M & 12F) 

2.3.4 

# of private sector 
firms bidding on donor-
funded requests for 
application  

C 0 
2 by 2012 
and 3 by 

2013 
0 1 2 
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

2.3.5 

# of people employed 
by private sector 
partners as a result of 
project activities 

C 0 

49 by 2011, 
15% above 

baseline 
2012 and 

20% above 
baseline 

2013 

0.83 
 

8 53.83 

2.3.6 

# of people trained in 
organizational 
development 
disaggregated by 
gender 

C 0 

32 (M=28; 
F=4) by 

2011 and 
330 by 2012 
and 350 by 

2013 

4 Male 6 Female 27 M and 3 F 
428 (387M& 

41F) 

2.3.7     
(F) 

4.7.4
-6 

Number of land 
governance actors 
receiving USG-funded 
training or upgraded 
facilities/equipment 

A 0 

180 
(150M & 
30F) by 

2011 and 
600 

(560M & 
40F) by 

2012 and 
700 

(625M & 
75F) by 

2013 

523 Male 21 Female 74 Male 1360 (1297 M &73 F) 

 Sub-IR 2.4: Essential Urban Planning Legislation and Regulations Identified, Revised, and Adopted  

 Major Results and Outcomes   

2.4.1 

Land Management 
Law (LML) 
improvements agreed 
and drafted by 
government (BizCLIR) 

A 
LML has multiple 
gaps (BizCLIR 
Report) 

YES by 
2011 and  
by 2012  

Achieved  Achieved  Achieved 
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

 IR 3:Legal and Procedural Environment for Afghan Land Issues, Especially for Women, Improved  

 Major Results and Outcomes   

3.0.1 

% increase of 
surveyed Afghans that 
report satisfactory land 
service delivery by the 
makhzan 

A 40%
9
 

10% above 
baseline by 
2012 and 

30% above 
baseline by 

2013 

10
0% 0% 0% 

3.0.2 

% increase of 
surveyed Afghans that 
report satisfactory 
service delivery by 
municipality 

A 22%
11

 

10% above 
baseline by 
2012 and 

25% above 
baseline by 

2013 

0% 0% 0% 

3.0.3 

% increase in women's 
inclusion in new deed 
registrations and 
leases/Occupancy 
Certificates

12
 

TBD 0% 
15% above 
baseline by 

2013 
N/A N/A N/A 

                                                           
9
 This figure represents the baseline conducted in Jalalabad across 25 informal settlements in Jalalabad. Note this percentage comprises respondents who indicated that they were 

“Very Satisfied” with the makhzan. It is important to note that only 18% of the people surveyed were even aware of the makhzan services (SES, pp. 74-75).  

10
 LARA is working with a DFID project “HARAKAT” and the Supreme Court. Their procurement process took longer and LARA was only able to install digitization software 

“DRACS” in the Supreme Court Makhzan. 

11
 The survey identified 4 categories as to the level of satisfaction expressed by the sample about municipal services: Very Satisfied: 6%; Almost Satisfied: 16%; Not Satisfied At All: 

70%; No Answer: 8%. Combining those who responded” Very Satisfied” and “Almost Satisfied,”22% of residents surveyed between December 2011 and January 2012 expressed 
some degree of satisfaction. 

12
 The information on this indicator will follow once the upgrading works will be completed in Araban and Campoona. 
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

 Sub-IR 3.1: Land Registration and Record-Keeping Systems Streamlined  

 Major Results and Outcomes   

3.1.1 

Reduction in average 
time in days from 
submission of 
paperwork to issuance 
of registration/ 
certification documents 
related to private land 
and property rights

13
 

A 250 
15 working 

days by 
2012 

14
0 0 0 

3.1.2 

Reduction in number 
of land transaction 
steps from the LRMD 
implemented to 
streamline 
operations

15
 

A 9 
9 by 2012 
and 6 by 

2013 
0 0 0 

 Sub-IR 3.2: Inheritance Laws Reviewed and Revised to Support Women’s Access to Land  

 Major Results and Outcomes   

3.2.1 

# of proposed 
improvements in laws 
and regulations 
affecting property 
rights of the urban and 
rural poor enacted with 
USG assistance 

A 

The existing 
property rights 
related laws, and 
its procedures have 
gaps 

1 by 2012 
and 3 by 

2013  

Law on survey and 
cadastre improved 

2 Laws and 4 
Regulations 

7 

                                                           
13

 Measures are based on the USAID Biz-CLIR Property Assessment Report issued in September 2011 and the Registering Property Working Group (RPWG) Interim Report issued 
in April 2011. 

14
 The DRACS software, which will be installed by LARA in provincial Makhzans and the Supreme Court Makhzan is 90% functional. However, the DFID funded project “HARAKAT” 

which will be digitizing the court deeds has experienced delays in subcontracting the work. 

15
 Measures are based on the World Bank’s Doing Business Registering Property Indicator. 
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 TYPE CODE: M = MILESTONE SCORE, C = CUMULATIVE THROUGH LOP, A = SEMI-ANNUAL & ANNUAL TARGET, Y/N = YES/NO 

 
Performance 

Indicator 
Type 

Baseline Value 
April 2011 

Targets This period Previous period Cumulative 

 Sub-IR 3.3: Awareness of Afghan Property Rights and Formal Transactions Processes Improved  

 Major Results and Outcomes   

3.3.1 

# of public information 
campaigns/messages 
promoting women’s 
rights to land 

A 0 
1 by 2012 
and 3 by 

2013 
2 1 8 

3.3.2 

# of public information 
campaigns targeting 
Afghan property rights 
and procedures 

C 0 
1 by 2012 
and 3 by 

2013 
1 0 2 

3.3.3 

% of public in targeted 
areas aware of public 
information messages 
related to land 
management 
improvements 

A 0 

20% by 
2012 and 
50% by 
2013 

64% N/A 64% 

3.3.4 
# student clubs 
established 

C 0 
1 by 2012 
and 3 by 

2013 
0 0 0 

 

 

 

 

Result 

Area 

Indicator 

No. 

Indicator Planned Result Progress 

Baseline Target This Period Previous 

Period 

Cumulative 

 AE2 # of Afghan Personnel Employed N/A 45 (35M & 

10F) by 

2011 and 

M 1 1 F 80(63M& 

17F) 
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Result 

Area 

Indicator 

No. 

Indicator Planned Result Progress 

Baseline Target This Period Previous 

Period 

Cumulative 

20 (15M & 

5F) by 2012 

 AE4 # of American Personnel 

Employed 

N/A 6 (5M & 1F) 

by 2011 

0 1 20 (13M&7F) 

AE5 # of Local Firms Under 

Subcontract 

N/A 4 by 2011; 15 

by 2012 and 

25 by 2013 

5 3 26 

AE8 # of TCN Personnel Employed N/A 7 (6M & 1F) 

by 2011 

0 0 21 (14M & 

7F) 

AE9 $ Value of Local Procurements 

(subcontracts, goods, services) 

N/A 5,320,000 

by 2011; 

14,939,407 

by 2012 

and 

11,508,592 

by 2013 

3,591,651.4 1,528,791.12 14,193,626.52 

AE10 $ Value of Non Local 

Procurements(subcontracts, 

goods, services) 

N/A 1,680,000 

by 2011; 

4,717,708 

by 2012 

and 

3,634,292 

by 2013 

$984,594 1,563,362 14,303,889 
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Result 

Area 

Indicator 

No. 

Indicator Planned Result Progress 

Baseline Target This Period Previous 

Period 

Cumulative 

AE11 $ Value of Procurements 

(subcontracts, goods, 

services) 

N/A 7,000,000 

by 2011; 

19,657,115 

by 2012 

and 

15,142,884 

by 2013 

$1,276,392 3.092,153.12 25,197,662.12 

 AE12 # of Afghan personnel 

employed providing security 

functions 

N/A 49 (48M & 

1F) by 2011 

0 0 50 (49M & 

1F) 

 AE13 # of American personnel 

employed providing 

security functions 

N/A 0 0 0 0 Male 

 AE14 # of TCN personnel 

employed providing security 

functions 

N/A 2 (2M) by 

2011 

6 0 10 Male 

  $ Value of All Security Costs N/A  548,552 560,477 3,063,604 

(rounded)[1] 

  $Value of Local Salaries N/A  308,739 364,344 3,659,950 

                                                           
[1]

       Includes security and logistics 
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Result 

Area 

Indicator 

No. 

Indicator Planned Result Progress 

Baseline Target This Period Previous 

Period 

Cumulative 

  $ Value of All Afghan Security 

Staff Salaries 

N/A  153,370 134,952 1,251,690 

(rounded)[2] 

 

 

 

                                                           
[2]

       Includes security and logistics 
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ANNEX B: ACTIVITIES REPORT 

Gantt Number Task and Sub-Tasks 
% of work 
completed 

Detail Progress 

2.1 COMPONENT 1: STRENGTHEN LAND TENURE SECURITY THROUGH FORMALIZATION AND UPGRADING 
OF INFORMAL SETTLEMENT 

2.1.1 Activity 1 Upgrade Informal Settlements   

Task 1.1.1 
Assist Stakeholders to Develop Criteria for 
Informal Settlements Upgrading 

100% (Y:\_COMPONENT1\_REPORTS\INFORMA
L SETTLEMENT SELECTION CRITERIA 
2012) Is the link to find it from share drive 

Task 1.1.2 
Conduct a Workshop on Informal 
Settlements Upgrading and Formalization 

100% This workshop conducted in November 2011 

Task 1.1.3 Select Informal Settlements 100% This task is completed on 8th February 2012  

Task 1.1.4 
Develop a Handbook to Guide Upgrading 
Work 

100% Completed and send to USAID and its 
translation in to Dari is also under progress  

Task 1.1.5 Conduct Participatory Assessments of 
Planning and Physical Upgrading Issues in 
Selected Informal Settlements 

95% CBDR officer will only conduct workshop to 
the community 

Task 1.1.6 Develop Phased Community Action Plans 
of Priority Upgrading Projects and 
Formalization/Regularization Activities 

100% Developed for Araban settlement and shared 
with USAID 

Task 1.1.7 Develop Community Outreach Strategy to 
Ensure the Smooth Implementation of the 
Upgrading Works 

100% Undertaken by community mobilizers 

Task 1.1.8 Design, Plan, and Implement Physical 
Upgrading Works 

60% Design task is completed and  
Implementation is in progress  

Task 1.1.9 Contribute to the Medium- to Long-Term 
Sustainability of Upgrading Investments 

0% It will happen in next quarter  

2.1.2 Activity 2 Urban Planning   

Task 2.1.1 Identify Institutional Stakeholders and 
Implementing Agencies in the Target 
Municipality 

100%  
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Gantt Number Task and Sub-Tasks 
% of work 
completed 

Detail Progress 

Task 2.1.2 
Support Appropriate Coordinating 
Mechanisms among Institutional 
Stakeholders 

90% The policy is drafted by STTA and it will be 
finalized by joint meeting next quarter.. 
LARA needs to attend the coordination 
meeting in GDMA 

Task 2.1.3 Support the Physical Refurbishment of 
Selected Technical Offices 

100% Ongoing both in Kabul and Jalalabad 

Task 2.1.4 Create a Jalalabad Urban Profile 100% Completed and submitted to USAID 

Task 2.1.5 Organize “Urban Planning Clinics” to 
Improve Land Use Planning Processes and 
Outputs 

100%  

Task 2.1.6 Undertake Institutional Capacity Building 
for Urban Planning Activities 

100%   

Task 2.1.7 
Conduct Participatory Mapping in 
Secondary Cities 

0% This activity is no longer a contract 
requirement, as agreed with USAID and 
confirmed in writing on June 4, 2013 

Task 2.1.8 Identify and Incorporate Informal 
Settlements into GIS-based City Maps and 
Plans 

95% Qasimabad area map needs to be digitized 

Task 2.1.9 Draft Joint Urban Planning Procedures 95% To be reviewed and translated 

Task 2.1.10 Draft Urban Development Guidelines 100% The report has been submitted to USAID, 
MUDA and GDMA. 

2.1.3 Activity 3 Deeds Registration   

Task 3.1.1 Assess Supreme Courts and Provincial 
Makhzan Land Registration System and 
Recommend Streamlined Procedures 

100%  

Task 3.1.2 Expand Implementation of Revised 
Registration Procedures 

85% Arazi with the help of LARA has included 
provisions in the draft proposed LML. 

Task 3.1.3 Develop Methodology for Validating Title in 
Municipalities including Customary  
Deeds 

50%  

Task 3.1.4 Train Supreme Court and Provincial Court 
Staff on DRACS 

50% DRACS has been installed at the Supreme 
Court Makhzan and UAT has taken place.  

Task 3.1.5 Develop Land Valuation Policy, Standards, 
and Procedures 

70%  
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Gantt Number Task and Sub-Tasks 
% of work 
completed 

Detail Progress 

2.1.4 Activity 4 Formalization of Land/Occupancy 
Rights Supported by Cadastral Mapping 

  

4.1.1 Finalize Land Rights Regularization Model 
Manual 

90% The manual was presented to the 
stakeholders on 23 April 2013 and will be 
updated in September, once upgrading 
works are completed 

Task 4.1.2 Conduct Public Information Awareness 
Campaign about the Mapping Process in 
Informal Settlements 

100%  

Task 4.1.3 
Undertake Mapping of Selected Informal 
Settlements 

80% This process depends on the cadastral 
survey which is ongoing in both selected 
settlements 

Task 4.1.4 Support Implementation of CDMS and Data 
Entry Resulting from the Mapping Process 

50%  

Task 4.1.5 Support Implementation of ALRMIS and 
Data Entry 50% 

 

Task 4.1.6 Provide Institutional and Technical 
Assistance to AGCHO and Others 

  

Task 4.1.7 
Conduct an Assessment of the Hesare-I-
Shahi Industrial Park (HIP) in Jalalabad 

100% STTA Richard Scarth submitted the 
completion report; it was submitted to USAID 
in April 

2.1.5 Activity 5 Community Participation   

Task 5.1.1 Conduct a Arazi Training Needs 
Assessment for Land Dispute Mechanisms 

100% Completed by STTA and the report was 
submitted to USAID  

Task 5.1.2 Provide dispute resolution training 
supporting the Tasfia process and public 
information awareness 

20% Manual for the training under development. 

Task 5.1.3 Provide Training on CBDR Guidelines and 
On-call Dispute Resolution Services 

80% Two trainings are still outstanding. 

Task 5.1.4 Develop Communications Products   

2.2 COMPONENT 2: LEGAL FRAMEWORK 

2.2.1 Activity 6 Legal Framework   

Task 6.1.1 Identify Amendments to the Laws Enabling 
Land Transactions and Efficient Land 

Land management 
Law 100%. 

LML approval has been delayed at the 
Ministry of Justice.  
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Gantt Number Task and Sub-Tasks 
% of work 
completed 

Detail Progress 

Registration Law on Survey and 
Cadastre 100% 
Law on AGCHO  95% 

 

Task 6.1.2 Focus on Land Law and Gender Rights 0% It will be addressed during the next quarter. 

2.2.2 Activity 7 Regulations 95% AGCHO Regulation 1982 Official Gazette 
517 
- Attachment No 1 1982 Official Gazette 525 
- Amendment of Attachment No1 2006 
Official Gazette 911 
- Attachment No 2 (SDI) 2010Official 
Gazette 1026 
All of the above regulations have improved 
and incorporated into a comprehensive 
AGCHO law. 

Task 7.1.1 Organize Legal Clinics Aimed at Reviewing 
Urban Planning Legislation 

100%  

2.2.3 Activity 10 Gender22   

Task 10.1 Provide STTA Support to Direct USAID-
funded Women’s Inheritance and Property 
Rights Conferences in Afghanistan 

0% This activity is no longer a contract 
requirement, as agreed with USAID and 
confirmed in writing on June 4, 2013 

Task 10.2 

Establish Student Clubs in Kabul and 
Jalalabad Schools and Universities 

0% The project technical team has reallocated 
project resources to WLRTF capacity 
building activities and to awareness 
increasing activities on women’s inheritance 
and land rights 

Task 10.3 Conduct Women’s Advocacy Training and 
Support 

70%  

Task 10.4 Provide Additional Support for Arazi on 
Gender Issues 

45% Task Force Secretariat is officially handed 
over to Arazi 

2.3  COMPONENT 3: CAPACITY BUILDING 

2.3.1 Activity 8 
Institutional & Private Sector 
Strengthening 

  

Task 8.1 Review of Technical and Non-Technical 
Processes 

100% This task was completed by conducting the 
sustainable urban land use planning online 
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Gantt Number Task and Sub-Tasks 
% of work 
completed 

Detail Progress 

course for MUDA Engineers  

 
Technical training GIS courses 

100% This task was completed by conducting 3 
iterations of GIS trainings in Kabul-
Jalalabad- Kabul for 45 participants 

 
Land use and environmental planning  

0% This task is pending with Component One. 
Capacity building team will provide its 
logistical support as requested 

 
Land policy development including 
valuation  

85% Land Valuation STTA has prepared a 
Policies and Procedures Manual and 
conducted a Work Shop. 

 
Land law courses  

100% This task is completed by conducting 7 
training iterations at the national and regional 
levels  

 
Land record management  

75% 2,100 parcels out of 2,800 have been 
recorded in Araban and Campoona  

 Training course in proposal development 
and contract management refined 

20% This task is still in the planning phase  

 Ongoing training for LARA partners 0% Ongoing 

Task 8.2 
Provide Assistance to USAID’s On-Budget 
Support to Arazi 

0% This activity is no longer a contract 
requirement, as agreed with USAID and 
confirmed in writing on June 4, 2013 

 
Embed LARA support staff in Arazi 

0% This activity is no longer a contract 
requirement, as agreed with USAID and 
confirmed in writing on June 4, 2013 

 Procurement training 100% Completed  

2.3.2 ACTIVITY 9 IT System Needs for Counterparts   

Task 9.1 Install and Support Land Administration IT 
Needs 

75%  

Sub task 

Supreme Court and Provincial Makhzan 
Deeds Registry Archive Conversion 
System (DRACS) 

85% Software delivered and the team is 
proceeding with the user assembly tests   

 Undertake diagnostic 75%  

 Conduct makhzan customer needs 
assessment 

95% Current workflow is reviewed in the system  
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Gantt Number Task and Sub-Tasks 
% of work 
completed 

Detail Progress 

 Deliver IT equipment 95% IT equipment delivered to AGCHO and Arazi 

 Install DRACS 75% Installed in Kabul Makhzan  

 Import Harakat LTERA legacy data 50%  

 Train makhzan staff on DRACS 40%  

 
Procure and deliver IT equipment 

95% Equipment delivered; installation is 
underway  

 Install ALRMIS at Arazi 85% The second  version is installed  

 Configure ALRMIS workflow, audit trails, 
and Dari language support 

80% To be completed in July 

 Integrate ALRMIS with CDMS 75% Integration of special data is reviewed  

 ALRMIS test configuration made necessary 
adjustments 

60% Underway  

 Provide technical training to Arazi staff 60% Assembling of the hardware is underway 

 
Procure and deliver CDMS IT equipment 

95% The equipment is already purchased and it 
needs installation and final check   

 Install CDMS at AGCHO Cadastral Survey 
Department 

35% Task is completed up to 30%   

 Configure CDMS workflow, audit trails, and 
Dari language support 

70% It is under review  

 Integrate CDMS with ALRMIS 75% Integration of special data is reviewed  

 CDMS test configuration make necessary 
adjustments 

65%  

 
Provide technical training to CDMS staff 

60% The OpenTitle trainings are conducted for 
AGCHO staff and the CDMS Cadaster 
trainings  are in the planning stage  
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ANNEX C: NEXT QUARTER EVENTS 

PLANNER  
COMPONENT ONE 

USAID Land Reform in Afghanistan 
LARA Project 

Summary Events (Jul–Sep 2013) 

Month Week1 Week2 Week3 Week4 

July         

August Araban and Campoona 
settlement upgrading 
projects ongoing  

      

September       Araban settlement upgrading 
project’s completion ceremony 
Campoona settlement up grading 
projects' completion ceremony 
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GENDER SECTION EVENT PLANNER 

USAID Land Reform in Afghanistan 
LARA Project 

Summary Events (Jul – Sep. 2013) 

Month Week1 Week2 Week3 Week4 

July     

August    Women Land Rights Task 
Force Inheritance Training  

Sep  WLRTF Awareness 
session in Kabul Province 

 Arazi Gender training  
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CBDR’S UPCOMING ACTIVITIES 

USAID Land Reform in Afghanistan 
LARA Project 

Summary Events (Jul – Sep. 2013) 

Month Week1 Week 2 Week 3 Week 4 

July On call land dispute 
resolution training for tribal 
elder 

On call land dispute 
resolution training for 
tribal elder 

On call land dispute resolution 
training for tribal elder 

On call land dispute 
resolution training for 
tribal elder 

August   CBDR Manual Training for 
Jalalabad Arazi staff. 

CBDR Manual Training for 
Jalalabad Arazi staff. 

Sep  CBDR Manual Training 
for Arazi staff. 

CBDR Manual Training for 
Arazi staff. 

CBDR Manual Training for 
Arazi staff. 
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LEGAL FRAMEWORK COMPONENT 

USAID Land Reform in Afghanistan 
LARA Project 

Summary Events (Jul – Sep. 2013) 

Month Week1 Week 2 Week 3 Week 4 

July Working on Proposed LM L 
and Law on Survey and 
Cadastre as per the recent 
changes of merging 
Cadaster department of 
Afghan Geodesy and 
Cartography within Arazi 
and promotion of Arazi as 
Independent Land 
Authority.  

Working on Proposed 
LM L and Law on Survey 
and Cadaster as per the 
recent changes of 
merging Cadaster 
department of Afghan 
Geodesy and 
Cartography within Arazi 
and promotion of Arazi 
as Independent Land 
Authority. 

Working on LML and Law 
on Survey and Cadaster 
finalization at the MOJ.  
Working with Arazi on 
Land Expropriation Law 
(Land Acquisition Law).  

Working on AGCHO Law to 
incorporate the new collected 
comments and inputs. 
Working with Arazi on Land 
Expropriation Law (Land 
Acquisition Law). 

August Working with Arazi on Land 
Expropriation Law (Land 
Acquisition Law). 

Working with Arazi on 
Land Expropriation Law 
(Land Acquisition Law). 

Preparation for Public 
Consultation Workshop on 
AGCHO Law in Kabul.  
Working with Arazi on Land 
Expropriation Law (Land 
Acquisition Law). 

Conducting Public Consultation 
Workshop on AGCHO Law in 
Kabul.  
Working with Arazi on Land 
Expropriation Law (Land 
Acquisition Law). 

September Working with Arazi on Land 
Expropriation Law (Land 
Acquisition Law). 
Developing new Procedures 
under Land  Expropriation 
Law  

Working with Arazi on 
Land Expropriation Law 
(Land Acquisition Law). 
Developing new 
Procedures under 
Land  Expropriation Law 

Working with Arazi on 
Land Expropriation Law 
(Land Acquisition Law). 
Developing new 
Procedures under 
Land  Expropriation Law 

Working with Arazi on Land 
Expropriation Law (Land 
Acquisition Law). 
Developing new Procedures 
under Land  Expropriation Law 
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CAPACITY BUILDING COMPONENT 

USAID Land Reform in Afghanistan 
LARA Project 

Summary Events (Jul–Sep. 2013) 

Month Week1 Week2 Week3 Week4 

July  Open title (CDMS) 
training delivery to 
the AGCHO survey 
cadastre office    

 

 Financial clearance of two 
OpenTitle (CDMS) 
training. 

 Completing the 
documentation failing for 
two iteration of 
opentitle(CDMS)training 

 Providing assistance with 
traiNet data entries to 
M&E department in terms 
of data entry for 13 
conducted trainings. 

 Developing budget 
sheet segregated in 
three categories 
(Instruction, travel and 
Participants) for 13 
past trainings in order 
to use (amend) in 
estimated budget 
fields in traiNet 
software.    

 Meetings with AGCHO in order to 
plan the (GRAM, Cadastre) 
trainings.  

 Meeting with the Contracts and 
Grants unit about material 
development for contract 
management training.  

 Meeting regarding GRM Cadastre 
(ALRMIS) training to Arazi staff.  

 

August  Material 
development for 
contract 
management 
training.  

 Contract 
management 
training material 
translation.  

 Preparation for 
contract 
management first 
iteration training. 
 

 GRM Cadastre (CDMS) 
training first iteration 
invitation. 

 Participants screening.  
 GRAM cadastre (CDMS) 

first iteration material 
printing, PRs and SOW 
development. 

 Administrative and 
Logistical support to 
the first iteration of 
GRM Cadastre 
(CDMS) training. 

 GRM Cadastre 
(CDMS) training 
second iteration 
invitation. 

 Participants screening.  
 GRAM cadastre 

(CDMS) second 
iteration material 
printing, PRs and 
SOW development. 

 Certificate printing for 
GRAM cadastre 
(CDMS) first iteration. 

 Financial clearance of GRM 
Cadastre (CDMS) training first 
delivery.  

 Administrative and Logistical 
support to the second iteration of 
GRM Cadastre (CDMS) training. 

 Certificate printing for GRAM 
cadastre (CDMS) second iteration 
participants. 

 Financial clearance of GRM 
Cadastre (CDMS) training second 
delivery.  

 Completing the documentation 
failing for two iteration of GRAM 
Cadastre trainings.  
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September  Contract 
management 
training invitation. 

 Participants 
screening.  

 Contract 
management 
material printing, 
PRs and SOW 
development 

 

 Contract management 
first iteration training 
delivery. 

 Preparing PRs and other 
logistical support for 
surveying training 
program 

 Certificate printing for the 
first iteration of contract 
management training.  

 Contract management 
training invitation. 

 Participants screening.  
 Contract management 

material printing, PRs 
and SOW 
development. 
 

 Contract management Second 
iteration training delivery. 

 Certificate printing for the second 
iteration of contract management 
training. 

 Completing the documentation for 
two iterations of contract 
management trainings.  
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